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MaineDOT Construction Advertisement Plan Annual Status Report
The projects listed below consist of the MaineDOT 2010 Construction Advertisement Plan and any projects that 
have been added to the schedule since the publication of the plan.

This report is published annually. 

Questions about specific projects should be directed to the Program Manager listed below.

Bridges Other

Actual 
Advertise

Date

Location/Title Project 
Identification 

No.

Estimated
Construction
 Cost Range

 02/24/2010 NEWPORT: MULLIGAN ST BR #6103 016722.10 $79,300 to 
$90,100

Description: Pre Buy concrete box culvert.

Program Manager: David Sherlock

Phone: 624-3490
Comments: Added to Schedule
Status: Advertised On Time

 04/21/2010 PORTLAND AREA BR DECK WORK 017793.00 $3,740,000 to
$4,200,000

Description: Bridge Deck Paving, Joint work and 
Guardrail attachments in Falmouth, Portland and 
South Portland on 16 Bridges SB I295 only.

Program Manager: David Sherlock

Phone: 624-3490
Comments: Added to Schedule
Status: Advertised On Time

 SOUTH BERWICK TOLL BR #3017 017816.00 $116,000 to 
$132,000

Description: Rehabilitate Toll Bridge, #3017, bridge 
substructure. New Hampshire lead.

Program Manager: David Sherlock

Phone: 624-3490
Comments: Added to Schedule
Status: Delayed

 02/24/2010 TWP 18 ED,SO INLET BR #5375 016758.10 $41,800 to 
$47,200

Description: Pre Buy concrete box culvert.

Program Manager: David Sherlock

Phone: 624-3490
Comments: Added to Schedule
Status: Advertised On Time

 07/09/2010 WATERVILLE, TWO CENT BRIDGE 017478.00 $437,000 to 
$506,000

Description: Rehabilitation: Installation of wind 
cables, safety rail and accessibility improvements to 
the Two Cent Bridge.

Program Manager: Norman Baker

Phone: 624-3420
Comments: Added to Schedule
Status: Advertised On Time

 03/10/2010 FALMOUTH, PRESUMP R NB BR#5828 016853.00 $0 to $0
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Description: Bridge Wearing Surface Replacement:
Presumpscot River Northbound Bridge (#5828) over 
the Presumpscot River, located approximately 1.07 
miles north of the Portland city line. 

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 03/17/2010 ARROWSIC, MAX WILDER BR #2026 016852.00 $243,000 to 
$282,000

Description: Bridge Wearing Surface Replacement:
Max L. Wilder Memorial Bridge (#2026 ) over the 
Sasonoa River, located on Route 127. 

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 03/17/2010 BATH, SAGADAHOC BR #6388 016683.00 $541,000 to 
$624,000

Description: Bridge Wearing Surface Replacement:
Sagadahoc Bridge (#6388) over the Kennebec 
River, located on the Bath-Woolwich town line. 

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 02/17/2010 CODYVILLE PLT BEAVER BRK #5875 016694.00 $179,000 to 
$211,000

Description: Bridge Culvert Rehabilitation: Beaver 
Brook Bridge (#5875) over Beaver Brook, located 
6.87 miles northerly of the Topsfield town line.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 04/07/2010 CHARLESTON RICHARDS BRG #3972 016693.00 $200,000 to 
$235,000

Description: Bridge Culvert Rehabilitation: Richards
Bridge (#3972) over Richards Brook, located 4.07 
miles easterly of the Corinth town line.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 04/14/2010 CUMBERLAND RIDEOUT BR #5340 016695.00 $125,000 to 
$147,000

Description: Bridge Culvert Rehabilitation: Rideout 
Bridge (#5340) over the Dew Drop River, located 
0.73 of a mile northerly of the Falmouth town line.

Program Manager: David Sherlock

Phone: 624-3490



Page 3 of 62

Actual 
Advertise

Date

Location/Title Project 
Identification 

No.

Estimated
Construction
 Cost Range

Comments: -
Status: Advertised On Time

 04/21/2010 FALMOUTH, PRESUMP R SB BR#1505 016701.00 $183,000 to 
$219,000

Description: Bridge Wearing Surface Replacement:
Presumpscot River Southbound Bridge (#1505) over
the Presumpscot River, located 0.79 of a mile south 
of the Lunt Road.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 04/21/2010 PORTLAND FOREST AVE BR #6298 016724.00 $0 to $0

Description: Bridge Wearing Surface Replacement:
I-295 Southbound Bridge (#6298) over Forest 
Avenue, located 0.66 of a mile northerly of Park 
Avenue.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 04/21/2010 PORTLAND, CNG AND PRK BR #6294 016726.00 $0 to $0

Description: Bridge Wearing Surface Replacement:
I-295 Southbound Bridge (#6294) over Congress 
Street and Park Street.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 04/21/2010 PORTLAND, CNR X-ING BR# 5616 016727.00 $0 to $0

Description: Bridge Deck Rehabilitation: St. 
Lawrence & Atlantic Railroad Crossing Southbound 
Bridge (#5616) over the St. Lawrence & Atlantic 
Railroad, located 0.09 of a mile north of Bayshore 
Drive.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 04/21/2010 PORTLAND, FRANKLIN ST BR #6300 016729.00 $0 to $0

Description: Bridge Wearing Surface Replacement:
Franklin Street Southbound Bridge (#6300), over 
Franklin Street Arterial.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 04/21/2010 PORTLAND, KENS. ST. BR #5618 016730.00 $0 to $0
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Description: Bridge Deck Rehabilitation: 
Kensington Street Southbound Bridge (#5618) over 
Kensington Street, located 0.14 of a mile north of 
Bayshore Drive.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 04/21/2010 PORTLAND, PTRR BR # 6291 016733.00 $0 to $0

Description: Bridge Wearing Surface Replacement:
I-295 Southbound Bridge (#6291) over the Portland 
Terminal Railroad.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 04/21/2010 PORTLAND, PTRR (ST JHN)BR#6296 016732.00 $0 to $0

Description: Bridge Wearing Surface Replacement:
I-295 Southbound Bridge (#6296) over the Portland 
Terminal Railroad.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 04/21/2010 PORTLAND, SHERWOOD ST BR #5617 016734.00 $0 to $0

Description: Bridge Deck Rehabilitation: Sherwood 
Street Southbound Bridge (#5617) over Sherwood 
Street, located 0.03 of a mile north of Bayshore 
Drive.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 04/21/2010 PORTLAND, ST JAMES ST BR #6295 016735.00 $0 to $0

Description: Bridge Wearing Surface Replacement:
St. James Street Southbound Bridge (#6295) over 
St. James Street, located on I-295 Exit 5 and 
northbound on-ramp .

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 04/21/2010 PORTLAND, ST JOHN ST BR #6297 016736.00 $0 to $0

Description: Bridge Wearing Surface Replacement:
St. John Street Southbound Bridge (#6297) over St. 
John Street, located 0.96 of a mile north of the South
Portland city line.
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Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 04/21/2010 PORTLAND, WESTBRK ART BR#6292 016738.00 $0 to $0

Description: Bridge Deck Rehabilitation: I-295 
Southbound Bridge (#6292) over Route 1A, located 
at Exit 5 .

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 04/21/2010 PORTLAND, 295 WASH.  BR #0816 016725.00 $0 to $0

Description: Bridge Deck Rehabilitation: I-295 Over
Washington Avenue Bridge (#0816), located 1.56 
miles south of the Falmouth town line.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 04/21/2010 SOUTH PORTLAND BR # 1513 016752.00 $0 to $0

Description: Bridge Deck Rehabilitation: Interstate 
295 Southbound Bridge (#1513) located on I-295, 
0.39 of a mile south of the Scarborough town line.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 04/21/2010 SOUTH PORTLAND BR# 6281 016753.00 $0 to $0

Description: Bridge Deck Rehabilitation: Fore River 
Southbound Bridge (#6281) over the Fore River.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 04/21/2010 SOUTH PORTLAND, BRIDGE # 6249 016751.00 $0 to $0

Description: Bridge Wearing Surface Replacement:
Interstate 295 Southbound / Westbrook Street 
Bridge (#6249), located over Westbrook Street. 

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 03/10/2010 EASTON, PRESTILE BRK 1 BR#0125 016698.00 $211,000 to 
$246,000

Description: Bridge Culvert Replacement: Prestile 
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Brook Bridge (#0125) which carries Richardson 
Road over Prestile Stream, located approx 1.2 miles 
north of Route 10.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 04/28/2010 GARLAND GORDON BRIDGE #0836 017087.00 $251,000 to 
$296,000

Description: Bridge Culvert Rehabilitation: Gordan 
Bridge (#0836) over Meadow Brook, located 1.78 
miles north of the Exeter town line.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 04/14/2010 LYMAN, KENNEBUNK RIVER #5825 016713.00 $138,000 to 
$155,000

Description: Bridge Culvert Rehabilitation: 
Kennebunk River Bridge culvert (#5825) over the 
Kennebunk River, located 1.81 miles westerly of the 
Arundel town line.  

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 04/14/2010 WOOLWICH, CHOPPS CRK BRG #5584 016764.00 $72,500 to 
$83,600

Description: Bridge Culvert Rehabilitation: Chopps 
Crooked Bridge (#5584) over Chopps Creek, located
1.55 miles northerly of the Dresden town line.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 04/28/2010 BRADLEY, JENKINS BRIDGE #3365 016687.00 $749,000 to 
$874,000

Description: Bridge Culvert Replacement: Jenkins 
Bridge (#3365) over the Great Works Stream, 
located 0.79 of a mile north of Main Street.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 04/21/2010 NEWPORT, MULLIGAN ST BR #6103 016722.00 $504,000 to 
$598,000

Description: Bridge Culvert Replacement: Mulligan 
Stream Bridge (#6103) over Mulligan Stream, 
located 1.00 mile northerly of the Corinna town line.

Program Manager: David Sherlock

Phone: 624-3490
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Comments: -
Status: Advertised On Time

 06/09/2010 BANGOR, I395 OVER MAIN BR#5799 017099.00 $538,000 to 
$612,000

Description: Bridge Rehabilitation:  Interstate 395 
Main Street Bridge (#5799) over Route 1A and 
Route 9.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised Late

 06/09/2010 BANGOR, VETERANS REM BR #1558 017100.00 $1,620,000 to
$1,890,000

Description: Bridge Rehabilitation: Veterans 
Remembrance Bridge (#1558) over the Penobscot 
River, located on the Bangor-Brewer city line. 

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised Late

 04/14/2010 FARMINGTON, ABBOT BRIDGE #2004 015640.00 $332,000 to 
$393,000

Description: Steel Culvert Bridge Replacement: 
Abbot Bridge (#2004) over Abbot Brook on Route 4, 
located 0.02 of a mile northerly of the Farmington 
Falls Road.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 05/05/2010 POWNAL, POWNAL CTR BR #5646 016741.00 $502,000 to 
$582,000

Description: Bridge Culvert Replacement: Pownal 
Center Bridge (#5646) over the East  Branch of the 
Royal River, located 1.58 miles northerly of the 
North Yarmouth town line.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 05/19/2010 TWP 18 ED, SO. INLET BRG #5375 016758.00 $313,000 to 
$374,000

Description: Bridge Culvert Replacement: Southern
Inlet Bridge (#5375) over the Southern Inlet, located 
0.97 of a mile northerly of the East Machias town 
line.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 05/12/2010 T5 R9,  STINKING BRK BR #3868 017088.00 $131,000 to 
$153,000
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Description: Bridge Culvert Rehabilitation: Stinking 
Brook Bridge (#3868) over Stinking Brook, located 
3.57 miles northerly of the Brownville town line.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 05/20/2010 MAYFIELD TWP, MAYFIELD BR#2525 016715.00 $82,800 to 
$96,800

Description: Bridge Culvert Rehabilitation: Mayfield 
Bridge (#2525) over Bigelow Brook, located 0.03 of 
a mile northerly of the Athens Road.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 06/02/2010 FRYEBURG, RED IRON BR # 2708 016702.00 $38,600 to 
$45,500

Description: Bridge Removal of Red Iron bridge # 
2708 in Fryeburg which carries McNeil Road over 
Old Course Saco River.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 07/28/2010 T4 INDIAN PURCHASE BRG# 3780 015646.00 $189,000 to 
$215,000

Description: Bridge Rehabilitation:  Grant Brook 
Bridge (#3780) over Grant Brook, located in T4 
Indian Purchase.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised Late

 07/28/2010 T4 INDIAN PURCHASE, BRG #3778 015647.00 $164,000 to 
$197,000

Description: Bridge Rehabilitation: Partridge Bridge 
(#3778) that carries Route 11 over Partridge Brook, 
located 0.56 of a mile northerly of the Long A Twp. 
town line.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised Late

 PATTEN, BARR STATION # 3626 015104.00 $458,000 to 
$550,000

Description: Patten, on Station Street, Barr Station 
Br. # 3626, located 100 ft south of Station Road over
Fish Stream

Program Manager: John Buxton

Phone: 
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Comments: -
Status: Removed from Schedule

 SO. PORTLAND, INTERCHANGE #6199 011062.00 $1,180,000 to
$1,350,000

Description: Bridge Removal and Intersection 
Improvement: South Portland Interchange Overpass 
Bridge (#6199), located 0.16 of a mile northerly of 
Main Street.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Delayed

 06/11/2010 WILLIMANTIC, EARLEYS BR #2995 017090.00 $286,000 to 
$332,000

Description: Bridge Substructure Rehabilitation:  
Earleys Bridge (#2995) over Wilson Stream, located 
0.05 of a mile northeasterly of the Sebec Road.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Advertised On Time

 11/24/2010 ACTON-NEWFIELD BALCH MLL #3300 016676.00 $254,000 to 
$294,000

Description: Bridge Culvert Replacment: Balch Mill 
Bridge (#3300) over the Little Ossipee River, located
on the Acton-Newfield town line.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

Bridge Construction

Actual 
Advertise

Date

Location/Title Project 
Identification 

No.

Estimated
Construction
 Cost Range

 02/24/2010 EMBDEN: MOORE BRIDGE #2579 016699.10 $82,400 to 
$100,200

Description: Pre Buy concrete box culvert.

Program Manager: David Sherlock

Phone: 624-3490
Comments: Added to Schedule
Status: Advertised On Time

 03/24/2010 FRYEBURG:CHARLES RIVER BR 2151 015095.10 $155,000 to 
$179,000

Description: Pre-Buy steel for bridge.

Program Manager: David Sherlock

Phone: 624-3490
Comments: Added to Schedule
Status: Advertised On Time
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 09/08/2010 NEWPORT, MAIN STREET 015625.10 $15,600 to 
$18,800

Description: demolition of building

Program Manager: David Sherlock

Phone: 624-3490
Comments: Added to Schedule
Status: Advertised On Time

 02/24/2010 PRENTISS TWP: MUD BRK BR#5707 016742.10 $94,500 to 
$107,300

Description: Pre Buy concrete box culvert.

Program Manager: David Sherlock

Phone: 624-3490
Comments: Added to Schedule
Status: Advertised On Time

 01/20/2010 ISLAND FALLS, IRON BR. # 2403 015097.00 $2,360,000 to
$2,720,000

Description: Bridge Replacement: Iron Bridge 
(#2403) over the West Branch Mattawamkeag River,
located 0.06 of a mile south of the junction of Route 
159.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 01/27/2010 BOOTHBAY, KNICKERBOCKER #2438 012630.00 $3,500,000 to
$4,100,000

Description: Bridge Replacement: Knickerbocker 
Bridge# 2438 over the Back River and located 1.70 
miles easterly of the Boothbay Harbor town line.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 02/18/2010 CANAAN-PITTSFD,SIBLEYPNDBR2767 015618.00 $7,310,000 to
$8,500,000

Description: Bridge Replacement: Sibley Pond 
Bridge (#2767) over Sibley Pond, located 0.02 of a 
mile northerly of the Canaan-Pittsfield town line.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 04/28/2010 AUGUSTA, I-95 NB BR. # 5793 015088.00 $1,260,000 to
$1,460,000

Description: Bridge Deck Replacement: Interstate 
95 Northbound New Belgrade Road Bridge (#5793), 
located 0.23 of a mile south of the Civic Center Drive
off-ramp.

Program Manager: Norman Baker

Phone: 624-3420
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Comments: -
Status: Advertised Late

 04/07/2010 AUBURN: ROYAL RIVER BR #0077 017092.01 $717,000 to 
$830,000

Description: Bridge Replacement of Bridge# 0077 
on the Old Danville Road over the Royal River.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 03/31/2010 KITTERY, ELIOT  RD. BR # 1362 015099.00 $1,680,000 to
$1,960,000

Description: Bridge Replacement: Dennett Road 
Overpass Bridge #1362, on the Route 1 Bypass over
Route 103.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 05/05/2010 ALFRED NUTTERS BRIDGE #1271 016677.00 $584,000 to 
$657,000

Description: Bridge Replacement: Nutters Bridge 
(#1271) over the Littlefield River, located 1.57 miles 
northerly of the Shaker Hill Road. 

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 05/19/2010 BELFAST, PERKINS BRIDGE # 5143 016685.00 $889,000 to 
$1,002,000

Description: Bridge Replacement: Perkins Bridge # 
5143 which carries Herrick Road over the Little 
River.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 05/12/2010 PRENTISS TWP MUD BRK BR#5707 016742.00 $290,000 to 
$338,000

Description: Bridge Replacement: Little Mud Brook 
Bridge (#5707) over Little Mud Brook, located 1.94 
miles northerly of the Averill Road.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 04/27/2010 EMBDEN MOORE BRIDGE #2579 016699.00 $527,000 to 
$602,000

Description: Bridge Replacement: Moore Bridge 
(#2579) over Jackin Brook, located 0.31 of a mile 
northerly of the Anson town line.

Program Manager: David Sherlock
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Phone: 624-3490
Comments: -
Status: Advertised On Time

 05/12/2010 MONROE, SMITH BR#2775 016717.00 $201,000 to 
$228,000

Description: Bridge Replacement: Smith Bridge 
(#2775) over Works Brook, located 1.12 miles 
easterly of the Brooks town line.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 06/02/2010 FRYEBURG, CHARLES RIVER # 2151 015095.00 $662,000 to 
$773,000

Description: Bridge Replacement: Charles River 
Bridge (#2151) located 2.60 miles westerly of the 
intersection of Route 5. 

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 06/23/2010 WINSLOW, MILE BRK BR#3228 011048.00 $4,880,000 to
$5,940,000

Description: Bridge Replacement: Mile Brook 
Bridge (#3228) over Outlet Brook, located 0.57 of a 
mile north of the Berchester Road.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 02/17/2010 STANDISH, SEBAGO L.RD. # 3907 015107.00 $1,670,000 to
$2,000,000

Description: Bridge Replacement: Sebago Lake 
Road Crossing Bridge (#3907) over the Pan Am 
Railroad, located 0.60 of a mile north of Route 114.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 07/28/2010 NAPLES, NAPLES BAY BR#2047 011060.00 $7,830,000 to
$8,910,000

Description: Bridge Replacement: Naples Bay 
Bridge (#2047) over the Chutes River, located 0.30 
of a mile northerly of Route 35.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 08/18/2010 KENNEBUNK, BRIDGE # 2431 015098.00 $3,070,000 to
$3,560,000

Description: Bridge Replacement: Kennebunk 
Bridge (#2431) over the Mousam River, located 0.20
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of a mile north of Route 9A and Route 99.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 09/01/2010 SOUTH BERWICK, GRT HILLBR#1236 016749.00 $679,000 to 
$790,000

Description: Bridge Replacement: Great Hill Bridge 
(#1236) over the Great Works River, located 0.62 of 
a mile north of the Harvey Road.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 07/06/2010 AUGUSTA, BLAIR ROAD BR #0498 016679.00 $211,000 to 
$249,000

Description: Bridge Replacement: Blair Road 
Bridge (#0498) over Riggs Brook, located 0.18 of a 
mile easterly of Route 100 and Route 201. 

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Advertised On Time

 09/15/2010 MONMOUTH, JOCK STRM BR #2412 016716.00 $752,000 to 
$860,000

Description: Bridge Replacement: Jock Stream 
Bridge (#2412) over Jock Stream, located 0.83 of a 
mile northerly of the Litchfield town line.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 11/12/2010 MEXICO, WEBB RIVER BR#2917 015620.00 $1,760,000 to
$1,980,000

Description: Bridge Replacement:  The Webb River
Bridge (#2917) over the Webb River, located on the 
Mexico-Dixfield town line.  

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised Late

 09/15/2010 CARMEL, MCRR XING BR#2976 015622.00 $1,780,000 to
$2,130,000

Description: Bridge Replacement: Pan Am Railroad
Crossing Bridge (#2976) over Pan Am Railroad, 
located 0.11 of a mile east of the Hinckley Road.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time
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 12/15/2010 NEWPORT MAIN ST BRG #2501 015625.00 $2,440,000 to
$2,870,000

Description: Bridge Replacement: Main Street 
Bridge (#2501) over the Sebasticook River, located 
0.06 of a mile northerly of Water Street.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

 BETHEL, CNR X-ING BRIDGE #3791 016851.00 $970,000 to 
$1,120,000

Description: Bridge Deck Replacement: Canadian 
National Railroad Crossing Bridge (#3791) over the 
Canadian National Railroad, located 0.35 of a mile 
northerly of the West Bethel Road.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: On Time

 12/15/2010 W. BATH, NEW MEADOWS RD #6145 016760.00 $1,140,000 to
$1,360,000

Description: Bridge Deck Replacement: New 
Meadows Road Bridge (#6145) over  Route 1, 
located 0.58 of a mile northerly of the Leeman 
Highway.  

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

Highway Construction

Actual 
Advertise

Date

Location/Title Project 
Identification 

No.

Estimated
Construction
 Cost Range

 05/12/2010 BATH: ROUNDABOUT CONSTRUCTION 015700.04 $136,000 to 
$158,000

Description: Construct a roundabout at the 
intersection of the State Road and Congress 
Avenue, providing traffic calming to U.S. Route 1.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: Added to Schedule
Status: Advertised On Time

 08/11/2010 CARIBOU CONNECTOR, DES-BUILD 006462.50 $13,980,000 
to 
$16,380,000Description: Design Build project from Rte 89 to 

Rte1

Program Manager: Bradford Foley

Phone: 624-3480
Comments: Added to Schedule
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Actual 
Advertise

Date

Location/Title Project 
Identification 

No.

Estimated
Construction
 Cost Range

Status: Advertised On Time
 10/27/2010 JAY-WILTON, ROUTE 156 012774.00 $1,940,000 to

$2,220,000
Description: Highway Reconstruction:  Beginning at
Route 133 in Jay and extending westerly 1.88 miles 
to Route 2 in Wilton.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: Added to Schedule
Status: Advertised On Time

 07/14/2010 PEMBROKE - STRUT 017823.00 $70,100 to 
$79,800

Description: Strut replacement: located (RLM 
284.78) 0.01 mi south of the intersection of Fifth Av. 
(RLM 284.78)

Program Manager: Bradford Foley

Phone: 624-3480
Comments: Added to Schedule
Status: Advertised On Time

 06/23/2010 TOWNSHIP D, RTE 17 008670.10 $2,030,000 to
$2,310,000

Description: Reconstruction: Improvements to the 
Scenic Turnout on Route 17.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: Added to Schedule
Status: Advertised On Time

 07/14/2010 WHITING, DENNYSVILLE-PEMBROKE 017774.00 $4,020,000 to
$4,690,000

Description: Rte 1: Sect 1: WHITING - Begin at the 
intersection of Gardner's Lake Drive and Ext N. 3.77 
miles. Sect 2: DENNYSVILLE-PEMBROKE - Begin 
0.03 miles S of the inter. of the Cross Road and ext. 
N 2.31 miles to 0.2 miles S of the Inter. of the Old 
County Rd. 

Program Manager: Bradford Foley

Phone: 624-3480
Comments: Added to Schedule
Status: Advertised On Time

 01/13/2010 BREWER, ROUTE 15 014871.10 $678,000 to 
$817,000

Description: Highway Reconstruction: Beginning at 
Interstate 395 Westbound Ramp and extending 
westerly 1.00 mile.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -
Status: Advertised On Time

 01/20/2010 YARMOUTH, ROUTE 88 013124.00 $812,000 to 
$955,000

Description: Highway resurfacing and widening: 
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No.
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 Cost Range

Beginning at the intersection of Smith Street and 
extending northerly 0.85 of one mile to Bayview 
Street.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 07/28/2010 BREWER, WILSON STREET 013077.00 $1,420,000 to
$1,710,000

Description: Highway Reconstruction:  Beginning at
Greenpoint Road and extending 0.45 of one mile to 
Walmart.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised Late

 03/31/2010 WESTBROOK, ROUTE 25 015234.00 $4,880,000 to
$5,740,000

Description: Westbrook, Route 25 highway 
improvements from Westbrook Connector to Saco 
St. 

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 PORTLAND, RIVERSIDE ST 005136.30 $1,880,000 to
$2,180,000

Description: Intersection improvements with signal 
and retaining wall beginning at Warren Avenue and 
extending northerly 0.10 of a mile.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Delayed

 04/21/2010 PORTLAND, I295 EXIT 7/FRANKLIN 015634.00 $1,350,000 to
$1,580,000

Description: Highway Reconstruction: On Interstate
295, adding a southbound auxiliary lane between 
Exit 7 and Exit 8, with additional lanes added to both
the northbound and southbound off ramps.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 06/23/2010 WINTERPORT, RTE 1A 002762.60 $1,900,000 to
$2,290,000

Description: Highway Reconstruction: Beginning at 
the intersection of Merrill Street and extending 
northerly 0.68 of a mile.

Program Manager: Bradford Foley

Phone: 624-3480
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Comments: -
Status: Advertised Late

 06/02/2010 LISBON, UPLAND ROAD 013064.00 $1,260,000 to
$1,470,000

Description: Partial-depth Reconstruction: 
Beginning at the Urban Compact Line and extending
easterly 1.48 miles to Route 9. 

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 05/26/2010 GOULDSBORO, ST RTE 186 012784.01 $2,020,000 to
$2,400,000

Description: Highway Rehabilitation: Beginning 
1.01 miles south of the Young Farm Road and 
extending northerly 1.61 miles to the Clinic Road.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 LIVERMORE FALLS TO JAY, ROUTE 4/17 010018.00 $5,130,000 to
$5,850,000

Description: Highway Reconstruction: Beginning at 
Bridge Street and extending northerly 1.11 miles to 
Pineau Street.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Delayed

 09/22/2010 RUMFORD, ST RTE 108 014409.00 $150,000 to 
$177,000

Description: Highway Improvements: Removal of 
ledge and other material along the southwestern 
side of Route 108 to provide a 10-foot snow storage 
area behind the existing curb.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised Late

 LEWISTON, LINCOLN STREET 016614.00 $2,320,000 to
$2,660,000

Description: Highway Reconstruction to correct 
alignment and geometric deficiencies and improve 
safety, starting 0.16 of one mile southeast of Locust 
Street and extending 1.05 mile to South Avenue.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Delayed

 10/27/2010 WELLS, RTE 109 007998.10 $3,700,000 to
$4,380,000

Description: Highway Reconstruction: Beginning 
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0.15 of a mile north of the Wells Turnpike Exit # 19 
and extending northerly 2.44 miles to 0.05 of a mile 
north of the Meetinghouse Road.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised Late

 10/13/2010 NORWAY, ROUTE 117 010020.00 $2,490,000 to
$2,770,000

Description: Highway Reconstruction: Beginning 
0.34 of a mile northerly of Otisfield Gore Road and 
extending northerly 2.84 miles to 0.15 of a mile 
southerly of Route 118. 

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised Late

 09/15/2010 CARIBOU, CONNECTOR 006462.30 $2,570,000 to
$2,930,000

Description: Caribou Connector:  Beginning at the 
intersection of Route 1 and  High Street and 
extending northeasterly, connecting to Route 161, 
located 1.50 miles south of the Ogren Road.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 LEEDS,ROUTE 219 012669.00 $3,050,000 to
$3,500,000

Description: Highway Reconstruction: Beginning 
0.28 of a mile east of the Turner town line and 
extending easterly 1.60 miles.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Delayed

 10/27/2010 MEXICO, ROUTE 2 015143.00 $802,000 to 
$949,000

Description: Highway Reconstruction: Beginning at 
the Webb River Bridge and extending westerly 0.22 
of a mile.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 ORRINGTON, ROUTE 15 009204.10 $6,670,000 to
$7,630,000

Description: Highway Improvement: Beginning 0.10
of a mile north of Railroad Crossing  #365453 and 
extending northerly 2.75 miles, to 0.21 of a mile 
south of Railroad Crossing #365455.
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Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Delayed

 PORTLAND, FOREST AVENUE 013107.00 $1,660,000 to
$1,880,000

Description: Highway Reconstruction: Beginning at 
Riverside Industrial Parkway and extending northerly
0.37 of a mile to Riverside Street.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Delayed

 FALMOUTH, I-295 SPUR RAMP 015633.00 $1,340,000 to
$1,540,000

Description: Highway Rehabilitation: Beginning at 
Exit 11, the Falmouth Spur On-ramp, and extending 
northerly 0.40 of a mile.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Delayed

 WELLS, ROUTE 109 007998.20 $7,100,000 to
$8,050,000

Description: Highway Reconstruction: Beginning 
0.05 of a mile north of the Meetinghouse Road and 
extending northerly 2.14 miles.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Delayed

Highway Light Capital Paving

Actual 
Advertise

Date

Location/Title Project 
Identification 

No.

Estimated
Construction
 Cost Range

 03/24/2010 ANSON AREA - 2010 MST 017046.00 $384,000 to 
$452,000

Description: Maintenance Surface Treatment-Sand 
Mix in the Anson Area.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 03/24/2010 BROOKS CONTRACT - 2010 MST 017027.00 $1,490,000 to
$1,750,000

Description: BROOKS CONTRACT - 2010 MST 

Program Manager: Bradford Foley
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Phone: 624-3480
Comments: -
Status: Advertised On Time

 03/24/2010 DOVER AREA - 2010 MST 017030.00 $2,800,000 to
$3,190,000

Description: DOVER AREA - 2010 MST

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 03/24/2010 ELIOT AREA - 2010 MST 017041.00 $339,000 to 
$404,000

Description: ELIOT AREA - 2010 MST

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 03/24/2010 FAIRFIELD - 2010 MST 017028.00 $421,000 to 
$497,000

Description: FAIRFIELD - 2010 MST

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 03/24/2010 GRAY AREA - 2010 MST 017047.00 $640,000 to 
$719,000

Description: GRAY AREA - 2010 MST

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 03/24/2010 HARTLAND AREA - 2010 MST 017042.00 $2,420,000 to
$2,850,000

Description: HARTLAND AREA - 2010 MST

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 03/24/2010 HOULTON AREA  2010 MST 017043.00 $1,400,000 to
$1,560,000

Description: HOULTON AREA  2010 MST

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 03/24/2010 LIMINGTON AREA - 2010 MST 017044.00 $1,920,000 to
$2,200,000

Description: LIMINGTON AREA - 2010 MST
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Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 03/24/2010 MACHIAS CONTRACT - 2010 MST 017740.00 $2,990,000 to
$3,550,000

Description: MACHIAS CONTRACT - 2010 MST

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 03/24/2010 MEDWAY AREA - 2010 MST 017040.00 $864,000 to 
$1,016,000

Description: DANFORTH AREA - 2010 MST

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 03/24/2010 PRESQUE ISLE AREA - 2010 MST 017045.00 $1,000,000 to
$1,180,000

Description: PRESQUE ISLE AREA - 2010 MST

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 03/24/2010 WASHINGTON AREA - 2010 MST 017029.00 $2,480,000 to
$2,940,000

Description: WASHINGTON AREA - 2010 MST

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

Highway Preservation Paving

Actual 
Advertise

Date

Location/Title Project 
Identification 

No.

Estimated
Construction
 Cost Range

 05/19/2010 ABBOT/MONSON, RTE15 017788.00 $1,200,000 to
$1,370,000

Description: Beginning at Monson Junction Lane 
and extending northerly 5.94 miles to 0.07 mi south 
of Elliotsville Road.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: Added to Schedule
Status: Advertised On Time

 05/18/2010 BLUE HILL-SURRY, RTE 172 017786.00 $1,700,000 to
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Description: Highway Resurfacing: Beginning 0.08 
miles south of Turkey Farm Lane and extending 
northeasterly 7.82 miles to Acadia Ln.

$2,010,000

Program Manager: Bradford Foley

Phone: 624-3480
Comments: Added to Schedule
Status: Advertised On Time

 05/19/2010 BOOTHBAY HBR, RTE 27 017778.00 $2,080,000 to
$2,400,000

Description: Highway Resurfacing: Beg at Oak 
street and ext N. 11.00m to 0.04 mi south of US Rte 
1

Program Manager: Bradford Foley

Phone: 624-3480
Comments: Added to Schedule
Status: Advertised On Time

 05/29/2010 BUCKSPORT, CENTRAL ST, RRI 017739.00 $375,000 to 
$429,000

Description: Pavement Rehabilitation: Beginning at 
the junction of Broadway and extending northerly 
1.01 miles to the junction of the Race Course Road.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: Added to Schedule
Status: Advertised On Time

 05/19/2010 DIXFIELD, RTE 2 017776.00 $654,000 to 
$751,000

Description: Highway Resurfacing:  Beg 0.95 mi 
east of Common Rd and ext E 2.51m to 0.02 mi 
west of Wilton/Carthage TL. 1 3/4" mill and fill

Program Manager: Bradford Foley

Phone: 624-3480
Comments: Added to Schedule
Status: Advertised On Time

 06/23/2010 OLDTOWN / HUDSON ROUTE 43 017507.00 $593,000 to 
$666,000

Description: PMRAP:  Beginning at the Kirkland 
Road and extending easterly 4.50 miles to the 
Interstate 95 ramp ends.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: Added to Schedule
Status: Advertised On Time

 02/05/2010 SMYRNA  - HOULTON: I-95 NB 016819.10 $5,260,000 to
$6,210,000

Description: Mill and Fill Plus: Begining 2.86 miles 
north of the Oakfield townline and extending 
northerly 13.64 miles to the Canadian Border.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: Added to Schedule
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Status: Advertised On Time
 06/09/2010 TOPSHAM, RTE 196 017775.00 $923,000 to 

$1,052,000
Description: Highway Resurfacing: Beg 0.08 of a 
mile north of Ramp B On from Lewiston Rd, and Ext 
SE 1.00 mi (on both sides of divided highway) to 
Main Street . 2" mill and fill.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: Added to Schedule
Status: Advertised On Time

 06/23/2010 TURNER, RTE 219 017505.00 $199,000 to 
$226,000

Description: PMRAP:  Beginning at Route 117 and 
extending northerly 1.72 miles to Route 108.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: Added to Schedule
Status: Advertised On Time

 07/21/2010 WINTHROP, MAIN STREET NIWP 017356.00 $292,000 to 
$329,000

Description: Winthrop Main Street. NIWP

Program Manager: Bradford Foley

Phone: 624-3480
Comments: Added to Schedule
Status: Advertised On Time

 01/13/2010 NEW PORTLAND TO KINGFIELD, ST RTE 27 016809.00 $252,000 to 
$300,000

Description: Highway Resurfacing: Beginning 0.15 
of a mile north of the intersection of the River Road 
and extending northerly 5.56 miles, to 0.07 of a mile 
south of High Street.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 01/27/2010 BELFAST, US 1 016802.00 $1,110,000 to
$1,260,000

Description: Highway Resurfacing:  Beginning at 
the Northport town line and extending northerly 3.92 
miles to the Veterans Memorial Bridge.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 01/27/2010 PROSPECT TO FRANKFORT, US 1A 016804.00 $475,000 to 
$532,000

Description: Highway Resurfacing:  Beginning 0.34 
of a mile northerly of the Muskrat Farm Road and 
extending northerly 2.31 miles to 0.03 of a mile 
northerly of the Frankfort-Prospect town line.
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Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 01/20/2010 SCARBOROUGH, PAYNE ROAD 015820.00 $379,000 to 
$435,000

Description: Highway Resurfacing:  Beginning at 
Route 114 and extending northerly 0.71 of a mile to 
0.06 of a mile northerly of the Portland city line.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 01/20/2010 SCARBOROUGH, ROUTE 1 016669.00 $619,000 to 
$718,000

Description: Scarborough, Highway Resurfacing: 
Beginning .05 miles at the Saco/Scarborough 
townline & extends north 1.86 mile to 0.90 of a mile 
south of Haigis Parkway.  This project finishes up 
work that had been started in PIN 12872.00.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 01/27/2010 STOCKTON SPRINGS TO PROSPECT, US 1A 016803.00 $736,000 to 
$850,000

Description: Highway Resurfacing:  Beginning at 
Route 1 and extending northerly 3.72 miles to 0.34 
of a mile north of the Muskrat Farm Road.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 01/20/2010 T2 R8 NWP, INTERSTATE 95 NB 015955.00 $2,220,000 to
$2,520,000

Description: Highway Resurfacing:  Beginning 0.42 
of a mile north of the Exit 227 on-ramp and 
extending northerly 15.17 miles to 0.74 of a mile 
south of the Exit 244 off-ramp.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 01/27/2010 SACO, RTE 1/ I-195 TO CASCADE 008841.00 $1,280,000 to
$1,500,000

Description: Highway Resurfacing and Lane 
Reconfiguration:  Beginning at Interstate 195 and 
extending northerly 2.69 miles to Cascade Road. 

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
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Status: Advertised On Time
 02/03/2010 FRYEBURG TO LOVELL, ST RTE 5 016815.00 $356,000 to 

$416,000
Description: Highway Resurfacing: Beginning 1.04 
miles south of the Fryeburg-Lovell town line and 
extending southerly 2.01 miles, to 0.13 of a mile 
south of Christian Hill Road.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 02/03/2010 HARRISON, ST RTE 017300.00 $530,000 to 
$612,000

Description: Highway Resurfacing: Beginning 0.18 
of a mile north of the Summit Hill Road and 
extending northerly 2.42 miles to the Otisfield town 
line.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 02/03/2010 LEEDS, ROUTE 106 015743.00 $186,000 to 
$217,000

Description: Highway Resurfacing:  Beginning at 
Route 219 and extending northerly 1.96 miles to the 
Livermore Falls town line.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 02/03/2010 MONMOUTH, ROUTE 132 015744.00 $202,000 to 
$236,000

Description: Highway Resurfacing:  Beginning 0.04 
of a mile southerly of Paradise Drive and extending 
northerly 1.04 miles.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 02/03/2010 SABATTUS, WALES, MONMOUTH RT9 015824.00 $854,000 to 
$1,002,000

Description: Highway Resurfacing:  Beginning 0.01 
of a mile easterly of Mountain Road and extending 
easterly 5.20 miles to 0.04 of a mile westerly of 
Bonin Road.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 02/10/2010 CARMEL TO HAMPDEN, I-95 NB WMA 016821.00 $1,590,000 to
$1,850,000

Description: Mill and Fill Plus:  Beginning 2.70 
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miles northerly of the Carmel town line and 
extending northerly 5.90 miles; includes all ramps.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 02/10/2010 FORKSTOWN TWP TO TA R2 WELS, US 2A 017314.00 $377,000 to 
$434,000

Description: Highway Resurfacing:  Beginning 2.27 
miles north of the Haynesville town line and 
extending northerly 5.73 miles to 1.37 miles south of 
the Linneus town line.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 02/17/2010 BALDWIN-HIRAM, PEQUAWKET ROAD 015715.00 $1,340,000 to
$1,550,000

Description: Highway Resurfacing:  Beginning 0.12 
of a mile northerly of Bridgton Road and extending 
northerly 8.74 miles to the Hiram town line.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 02/17/2010 CARIBOU, ST RTE 89 016813.00 $2,000,000 to
$2,300,000

Description: Highway Resurfacing:  Beginning 0.05 
of a mile north of the Old Cross Road and extending 
northerly 4.88 miles to 0.04 of a mile south of the 
Limestone town line.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 02/17/2010 LIMESTONE TO CASWELL, US 1A 016814.00 $297,000 to 
$348,000

Description: Highway Resurfacing: Beginning at the
Van Buren Road and extending northerly 3.80 miles 
to 0.01 of a mile south of the Willard Crossing Road.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 02/17/2010 LIMESTONE, ST RTE 89 017723.00 $990,000 to 
$1,140,000

Description: Beginning 0.04 of a mile easterly of the
Caribou-Limestone town line and extending 
northeasterly 4.89 miles to the intersection of Route 
1A.      This work was completed under PIN 
16813.00.

Program Manager: Bradford Foley
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Phone: 624-3480
Comments: -
Status: Advertised On Time

 02/24/2010 MADISON, US 201A 017308.00 $236,000 to 
$269,000

Description: Highway Resurfacing:  Beginning at 
the Father Rasle Road and extending northerly 0.97 
of a mile to 0.30 of a mile southerly of Pleasant 
Street.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 02/24/2010 OXFORD TO NORWAY, ST RTE 26 016807.00 $363,000 to 
$426,000

Description: Highway Resurfacing:  Beginning 0.10 
of a mile east of the Norway town line and extending
westerly 1.08 miles, to 0.08 of a mile west of Green 
Street.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 02/24/2010 SKOWHEGAN TO MADISON, US 201 016806.00 $839,000 to 
$1,016,000

Description: Highway Resurfacing:  Beginning at 
Russell Street and extending northerly 1.92 miles to 
0.16 of a mile northerly of the Skowhegan town line.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 02/24/2010 SKOWHEGAN, US 2 016808.00 $773,000 to 
$903,000

Description: Highway Resurfacing:  Beginning at 
the Wesserunsett Stream Bridge and extending 
easterly 5.02 miles to 0.14 of a mile easterly of the 
Oak Pond Road.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 03/03/2010 AMHERST, ST RTE 9 017717.00 $811,000 to 
$970,000

Description: Highway Resurfacing:  Beginning 1.89 
miles easterly of the Clifton town line and extending 
easterly 4.36 miles to 0.17 of a mile easterly of the 
Smith Road.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
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Status: Advertised On Time
 03/03/2010 CARMEL, US 2 017720.00 $321,000 to 

$369,000
Description: Beginning 1.42 miles westerly of the 
intersection of the Irish Road and Route 2 and 
extending easterly 1.52 miles to 0.10 of a mile 
easterly of the intersection of the Irish Road and 
Route 2

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 03/03/2010 DURHAM, ST RTE 9  WMA 016801.00 $701,000 to 
$818,000

Description: Highway Resurfacing:  Beginning at 
the intersection of the Mill Pond and Royalsborough 
Roads and extending northerly 3.78 miles to the 
intersection of the Newell Brook and Pinkham Brook 
Roads.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 03/03/2010 EDDINGTON TO CLIFTON, ROUTE 9 016810.00 $4,240,000 to
$4,970,000

Description: Highway Resurfacing:  Beginning 0.29 
of a mile east of the Eddy Heights Road and 
extending easterly 9.35 miles to 0.46 of a mile east 
of Mill Lane.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 03/10/2010 FALMOUTH TO FREEPORT, I-295NB 016774.00 $6,930,000 to
$8,050,000

Description: Mill and Fill: Beginning at the Portland-
Falmouth line and extending northerly 11.83 miles to
the Desert Road off-ramp in Freeport. Mill & Fill 
pavement treatment and guardrail updates.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 03/03/2010 TWP 28 MD, ST RTE 9 017718.00 $467,000 to 
$534,000

Description: Highway Resurfacing:  Beginning 0.44 
of a mile westerly of theTwp 22 MD town line and 
extending easterly 2.68 miles.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -



Page 29 of 62

Actual 
Advertise

Date

Location/Title Project 
Identification 

No.

Estimated
Construction
 Cost Range

Status: Advertised On Time
 03/10/2010 BROWNFIELD TO FRYEBURG, ST RTE 5 017299.00 $686,000 to 

$796,000
Description: Highway Resurfacing:  Beginning at 
the intersection of the Denmark Road and Depot 
Street and extending northerly 7.06 miles to the 
intersection of Main Street and Portland Street.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 03/24/2010 GREENVILLE, LILY BAY ROAD 015769.00 $100,000 to 
$121,000

Description: Highway Resurfacing: Beginning 0.03 
of a mile northerly of the Shoal's Road and 
extending northerly 0.92 of a mile.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 03/10/2010 HIRAM TO BROWNFIELD, ST RTE 5 017301.00 $594,000 to 
$667,000

Description: Highway Resurfacing: Beginning 0.19 
of a mile south of the intersection of Main Street and 
Pequawket Trail and extending northerly 6.67 miles 
to the intersection of the Denmark Road and Depot 
Street.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 03/24/2010 SHIRLEY-MONSON, ROUTE 6 017309.00 $1,160,000 to
$1,380,000

Description: Highway Resurfacing: Beginning 0.12 
of a mile northerly of the Elliotsville Road and 
extending northerly 5.00 miles to 0.48 of a mile 
northerly of the Shirley-Monson town line.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 03/10/2010 SOUTH BERWICK TO NORTH BERWICK, ST RTE
4

016799.00 $937,000 to 
$1,043,000

Description: Highway Resurfacing:  Beginning 0.17 
of a mile north of the Gate Road and extending 
northerly 6.29 miles to 0.16 of a mile north of the 
Lebanon Road.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time
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 03/10/2010 TOPSHAM, MAIN STREET 015821.00 $90,000 to 
$104,600

Description: Highway Resurfacing: Beginning 0.04 
of a mile southerly of Monument Place and 
extending northerly 0.15 of a mile to Bypass Drive 
(Route 196).

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 03/10/2010 TOPSHAM, ROUTE 201 015721.00 $1,310,000 to
$1,570,000

Description: Highway Resurfacing:  Beginning at 
Bypass Drive (Route 196) and extending northerly 
4.40 miles to 0.09 of a mile northerly of the Bowdoin 
town line.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 03/10/2010 WATERBORO, ST RTE 5 017303.00 $339,000 to 
$386,000

Description: Highway Resurfacing:  Beginning 0.20 
of a mile north of the Chadbourne Ridge Road and 
extending northerly 2.59 miles to 0.22 of a mile north
of the Limerick town line.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 03/17/2010 BRUNSWICK , US 1 SB 016795.00 $680,000 to 
$786,000

Description: Highway Resurfacing: Beginning at the
intersection of Route 1 Southbound and Route 196 
and extending 1.17 miles to the intersection of Route
1 Southbound and Maine Street.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 03/17/2010 BRUNSWICK , US 1 SB 016794.00 $970,000 to 
$1,150,000

Description: Highway Resurfacing: Beginning at the
intersection of Cooks Corner and Route 1 
Southbound and extending southerly 1.68 miles to 
the intersection of Route 1 Southbound and Route 
196.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 03/24/2010 CARIBOU, ST RTE 164 016812.00 $763,000 to 
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Description: Highway Resurfacing:  Beginning at 
Record Street and extending northerly 1.81 miles to 
0.37 of mile north of Wilbur Avenue.

$872,000

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 03/24/2010 FREEPORT, BOW STREET 017332.00 $131,000 to 
$156,000

Description: Pavement mill and overlay: Beginning 
at Main Street and extending easterly for 0.25 of one
mile to Dennison Avenue.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 03/24/2010 NEW SWEDEN, ST RTE 161 016811.00 $1,320,000 to
$1,550,000

Description: Highway Resurfacing:  Beginning 0.09 
of a mile south of the Station Road and extending 
northerly 5.95 miles to 0.05 of a mile south of the 
Stockholm town line.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 03/17/2010 SOUTH PORTLAND, HINCKLEY DRIVE 017344.00 $55,400 to 
$64,100

Description: Highway Resurfacing: Beginning at 
Ocean Street and extending easterly 0.12 of a mile 
to Cottage Road. 

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 04/20/2010 HARRINGTON, US 1 017721.00 $179,000 to 
$214,000

Description: Beginning at the intersection of 
McKenny Lane and US Route 1 and extending 
easterly 0.87 of a mile to the intersection of the 
Machias Road and US Route 1.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 03/24/2010 MILBRIDGE, US 1 017719.00 $270,000 to 
$310,000

Description: Beginning approximately 0.62 of a mile
easterly of the Milbridge-Steuben town line and 
extending easterly approximately 1.22 miles to 
Bridge Street.

Program Manager: Bradford Foley
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Phone: 624-3480
Comments: -
Status: Advertised On Time

 03/31/2010 AUGUSTA, ROUTE 9 016827.00 $431,000 to 
$514,000

Description: Mill and Fill Plus:  Beginning at the 
Chelsea town line and extending northerly 0.36 of a 
mile to 0.01 of a mile north of the Kelton Road.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 05/14/2010 LINCOLN, US 2 017312.00 $1,150,000 to
$1,330,000

Description: Highway Resurfacing: Beginning 0.02 
of a mile north of Penobscot Valley Avenue and 
extending easterly 4.05 miles, to 0.46 of a mile south
of the Ferry Road. Includes drainage additions.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised Late

 03/31/2010 PALERMO, ST RTE 3 016805.00 $862,000 to 
$990,000

Description: Highway Resurfacing:  Beginning 0.12 
of a mile west of Parmenter Road and extending 
easterly 3.26 miles, to 0.13 of a mile east of Arthur 
Plummer Road.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 03/31/2010 ATHENS TO CORNVILLE, ST RT 150 017722.00 $556,000 to 
$637,000

Description: Beginning 0.8 of a mile southerly of the
northerly intersection of Route 43 and extending 
southerly 3.8 miles.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 04/21/2010 FALMOUTH-SCARBOROUGH, I-295 SB 016787.00 $4,990,000 to
$5,740,000

Description: Mill and Fill Plus:  Beginning 0.25 of a 
mile south of the Cumberland town line and 
extending southerly 11.41 miles.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 03/10/2010 BREWER, PIERCE ROAD 017323.00 $230,000 to 
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Description: Mill and Fill Plus:  Beginning at the 
Downeast Toyota entrance and extending northerly 
0.85 of a mile to Eastern Avenue.

$265,000

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 03/13/2010 BREWER, STATE STREET 017324.00 $115,000 to 
$134,000

Description: Mill and Fill Plus: Beginning at Mullen 
Way and extending northerly 0.24 of a mile to 
Eastern Avenue.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 04/21/2010 FARMINGTON, ST RTE 27 WMA 016828.00 $2,170,000 to
$2,580,000

Description: Highway Resurfacing:  Beginning at 
the Fairbanks Road and extending northerly 13.88 
miles, to 0.15 of a mile north of the River Road.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 04/21/2010 WINTERPORT, US 1A 017725.00 $259,000 to 
$296,000

Description: Beginning 0.68 of a mile northerly of 
Main and North Main Streets and extending 
northerly approximately 1.38 miles...

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 05/05/2010 AUGUSTA, US 201 017053.00 $302,000 to 
$357,000

Description: Highway Rehabilitation:  Beginning at 
the West Rotary and extending northerly 0.23 of a 
mile to the Memorial Bridge.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 05/05/2010 EDGECOMB TO NOBLEBORO, US 1 017305.00 $2,730,000 to
$3,120,000

Description: Highway Resurfacing:  Beginning 0.11 
of a mile south of the Cochran Road and extending 
northerly 12.26 miles to 0.06 of a mile north of the 
East Pond Road.

Program Manager: Bradford Foley

Phone: 624-3480
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Comments: -
Status: Advertised On Time

 05/26/2010 DOVER-FOXCROFT, ST RTE 15 017311.00 $276,000 to 
$314,000

Description: Highway Resurfacing:  Beginning 0.13 
of a mile southerly of the Bear Hill Road and 
extending northerly 1.03 miles to North Street.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 05/26/2010 DOVER-FOXCROFT, ST RTE 15 017310.00 $372,000 to 
$430,000

Description: Highway Resurfacing:  Beginning 0.28 
of a mile southerly the Bangor Road and extending 
northerly 1.16 miles to 0.25 of a mile south of the 
Atkinson Road.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 06/09/2010 WALDO-BELFAST, ST RTE 137 017716.00 $3,550,000 to
$4,100,000

Description: CHIP rehabilitation of existing 
pavement, rehab gravel shoulders and pave/replace 
existing drainage as needed.  Start at the jct. of Rte 
131 and ext S. 6.23 miles to the jct. of Marsh Rd.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 07/23/2010 LEWISTON, PINE STREET 015818.00 $360,000 to 
$436,000

Description: Highway Resurfacing:  Beginning at 
Canal Street and extending easterly 0.97 of a mile to
Route 126.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Advertised On Time

 SACO, BAYVIEW ROAD 014312.00 $211,000 to 
$246,000

Description: Highway Resurfacing: Beginning at 
Ferry Road and extending 0.60 of a mile to Seaside 
Avenue (Route 9).

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Delayed

 BANGOR, HAMMOND STREET 017326.00 $867,000 to 
$1,023,000

Description: Mill and Fill Plus: Beginning at Union 
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Street and extending westerly for 1.29 miles to 
Hammond Street Bridge No. 5794, over Interstate 
95. 

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Delayed

Highway Safety and Spot Improvements

Actual 
Advertise
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No.

Estimated
Construction
 Cost Range

 08/18/2010 AUBURN SIGNAL TIMING 017731.00 $134,000 to 
$154,000

Description: Auburn signal timing project

Program Manager: Stephen Landry

Phone: 624-3620
Comments: Added to Schedule
Status: Advertised On Time

 12/08/2010 BIDDEFORD:RT 9,JEFFERSON,WATER 017514.05 $18,000 to 
$20,700

Description: High visibility Pedestrian Crossings, 
Cobblestone: Beginning at the intersection of Main 
and Jefferson Streets and extending 0.25 of a mile 
to the intersection of Main and Water Streets.

Program Manager:  ? 

Phone: 624-3620
Comments: Added to Schedule
Status: Advertised On Time

 08/11/2010 BREWER, PARKWAY SOUTH 017853.00 $102,000 to 
$122,000

Description: Cross pipe replacement beginning .05 
miles south of the intersection of Parkway South and
Sunset Strip and extending northerly .01 miles

Program Manager: Bradford Foley

Phone: 624-3480
Comments: Added to Schedule
Status: Advertised On Time

 04/07/2010 GREENE, SAWYER AND COLLEGE RD 017251.00 $9,400 to 
$11,300

Description: Safety Improvements:  Located at the 
intersection of the Sawyer Road and College Road.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: Added to Schedule
Status: Advertised On Time

 07/21/2010 KITTERY, I 95 NB DITCHING 016786.10 $73,800 to 
$85,400

Description: Ditching work for 16786.00 Kittery I 95 
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NB Mill and Fill Plus.  PLease make PIN = 16786.10

Program Manager: Bradford Foley

Phone: 624-3480
Comments: Added to Schedule
Status: Advertised On Time

 10/28/2010 LEWISTON, LINCOLN & LOCUST ST. 016609.01 $206,000 to 
$243,000

Description: Demolition of the Avon Building in 
preparation of the Reconstruction Project PIN 
16609.00.

Program Manager: Norman Baker

Phone: 624-3420
Comments: Added to Schedule
Status: Advertised On Time

 07/21/2010 PITTSFIELD, I-95 SIGNAGE 011822.20 $37,900 to 
$43,000

Description: Installation of a solar powered weigh 
station ahead sign on I-95 NB in Pittsfield, 
approximately 1500 feet southerly of the 
discontinued rest area

Program Manager: Stephen Landry

Phone: 624-3620
Comments: Added to Schedule
Status: Advertised On Time

 12/30/2009 POLAND, RTE 11 @ RTE 26 011189.00 $266,000 to 
$309,000

Description: Intersection Improvement Without a 
Signal: Located at the intersection of Routes 11 and 
26 on the Poland and Mechanic Falls town line.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: Added to Schedule
Status: Advertised On Time

 08/25/2010 ROCKLAND, CROSSWALK IMPROV 015700.02 $46,400 to 
$54,600

Description: Traffic Calming: Installation of 
crosswalk treatments on Route 1 (Main Street) in 
downtown Rockland.

Program Manager: Norman Baker

Phone: 624-3420
Comments: Added to Schedule
Status: Advertised On Time

 08/25/2010 ROCKLAND: ROUTE 1 017514.11 $21,400 to 
$25,100

Description: High Visibility Pedestrian Crossings: 
Beginning at Park Street and extending northerly 
0.45 of a mile to Rankin Street.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: Added to Schedule
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Status: Advertised On Time
 12/08/2010 SANFORD: ROUTE 109 (MAIN ST) 017514.13 $20,300 to 

$23,900
Description: High visibility pedestrian crossings, 
traffic calming: Beginning at the intersection of Main 
and Lebanon Streets and extending northerly 0.42 of
a mile to the intersection of Main and Front Streets.

Program Manager:  ? 

Phone: 624-3620
Comments: Added to Schedule
Status: Advertised On Time

 03/10/2010 SCARBOROUGH TO FREEPRT, MED GR 017055.00 $841,000 to 
$984,000

Description: Construction of median cable guardrail
and/or improvements to existing median guardrail 
sections along the Interstate 295 corridor between 
Portland and Yarmouth.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: Added to Schedule
Status: Advertised On Time

 04/21/2010 SCARBOROUGH-FREEPORT MED GR 017055.10 $459,000 to 
$536,000

Description: Construction of beam guardrail along 
the Interstate 295 corridor between Scarborough 
and Freeport.  Begins at the Desert Road on ramp in
Freeport and extends 19.71 miles south to 0.03 
miles south of the South Portland/Scarborough 
townline.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: Added to Schedule
Status: Advertised On Time

 04/21/2010 SO PORTLAND TO PORTLAND MED GR 017055.20 $429,000 to 
$516,000

Description: Construction of beam guardrail along 
the Interstate 295 corridor between So Portland and 
Portland.  Begins 0.51 miles north of the 
Scarborough So Portland TL and extends north 4.98
miles to Tukey's Br in Portland.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: Added to Schedule
Status: Advertised On Time

 08/25/2010 SO PORTLAND:BROADWAY@WESTBROOK 011231.01 $56,100 to 
$65,100

Description: Supply high density curb, at the 
intersection of Broadway and Westbrook Street. 

Program Manager:  ? 

Phone: 624-3480
Comments: Added to Schedule
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Status: Advertised On Time
 08/25/2010 STATEWIDE CORRIDOR SIGN REPLAC 017294.00 $2,310,000 to

$2,680,000
Description: Signing: Statewide upgrading of signs 
to meet the Manual on Uniform Traffic Control 
Devices (MUTCD) standards.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: Added to Schedule
Status: Advertised On Time

 01/06/2010 STATEWIDE, TRUSS REPLACEMENT 013022.10 $1,230,000 to
$1,430,000

Description: Statewide truss replacement on the 
interstate system I-95, I-295 and I-395.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: Added to Schedule
Status: Advertised On Time

 05/31/2010 VAN BUREN, ROUTE 1 017545.00 $14,600 to 
$16,700

Description: Strut Replacement:  Re-set Concrete 
Pie ends and Install pipe ties on existing concrete 
pipe, located 0.38 of a mile northerly of the 
Castonguay Road.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: Added to Schedule
Status: Advertised On Time

 12/08/2010 VAN BUREN: ROUTE 1 017514.15 $17,700 to 
$19,900

Description: High visibility, pedestrian crossings: 
Beginning at the Main and State Streets intersection 
and extending northerly 0.38 of a mile to the Main 
and Bridge Streets intersection.

Program Manager:  ? 

Phone: 624-3620
Comments: Added to Schedule
Status: Advertised On Time

 12/08/2010 WATERVILLE: MAIN STREET 017514.06 $16,800 to 
$19,200

Description: High visibility pedestrian crossings, 
traffic calming: Beginning at the intersection of Main 
Street and College Avenue and extending southerly 
to the intersection of Main and Bridge Streets.

Program Manager:  ? 

Phone: 624-3620
Comments: Added to Schedule
Status: Advertised On Time

 02/26/2010 PORTLAND, BRIGHTON AVENUE 011587.00 $10,800 to 
$12,600

Description: Installation of a pedestrian-activated 
flasher system and crossing of Brighton Avenue, 



Page 39 of 62

Actual 
Advertise

Date

Location/Title Project 
Identification 

No.

Estimated
Construction
 Cost Range

near Lucas Street, where the Capisic Brook trail 
system crosses.  

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Advertised On Time

 02/24/2010 WELLS, ENHANCEMENT 013354.00 $384,000 to 
$461,000

Description: Sidewalk Construction:  Beginning at 
the Wells Town Office and extending to Route 1.  

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 02/24/2010 WELLS, RTE 1 @ RTE 109 011921.00 $373,000 to 
$431,000

Description: Intersection Improvements without 
Signal: Located at the intersection of Routes 1 and 
109.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 02/24/2010 WELLS, SIDEWALK RECONSTRUCTION 011845.00 $238,000 to 
$279,000

Description: Sidewalk Facility Improvements:  
Beginning at Harbor Road and extending northerly 
1250 feet to the Congregational Church.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 05/05/2010 INT CRACKSEAL/REPAIR 10-11 017297.00 $411,000 to 
$490,000

Description: Crack Sealing:  Statewide crack repair 
and sealing - Interstate - 2010-2011.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised Late

 03/10/2010 STANDISH, ST RTE 35 017302.00 $16,300 to 
$19,000

Description: Cracksealing:  Beginning at Rte. 237 
(White Rock Rd.)   and extending  northerly 2.99 
miles Whites Bridge Rd..

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 05/13/2010 LEWISTON-AUBURN, INTERS IMPROV 016611.00 $315,000 to 
$376,000
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Description: Improvements to intersections 
identified in the Lewiston-Auburn Central Business 
District Study of 2007. Improvements to include 
signal replacements and signal interconnections.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Advertised Late

 03/17/2010 SOUTH PORTLAND, BROADWAY 016800.00 $759,000 to 
$874,000

Description: Highway Rehabilitation:  Beginning at 
Evans Street and extending northerly 1.29 miles to 
Anthoine Street.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 04/21/2010 EAST MILLINOCKET -ROUTE 157 017291.00 $85,300 to 
$96,400

Description: Traffic Signals: Replace the existing 
traffic signal, located at the intersection of Route 157
and Maple Street.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -
Status: Advertised On Time

 03/31/2010 AUGUSTA, ST RTE 3 017304.00 $360,000 to 
$403,000

Description: Highway Rehabilitation:  Beginning 
0.50 of a mile west of the Church Hill Road and 
extending easterly 0.65 of a mile to 0.06 of a mile 
west of the Plummer Road.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 03/31/2010 STATEWIDE -INTERSTATE TRUSS 017546.00 $207,000 to 
$233,000

Description: Signing: Replacement of aluminum 
overhead trusses on the Interstate system.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -
Status: Advertised On Time

 05/05/2010 AUGUSTA-WESTERN AVENUE 017567.00 $336,000 to 
$408,000

Description: Striping and Delineation on Western 
Avenue, and on Western Avenue at the Interstate 95
Ramp.

Program Manager: Stephen Landry

Phone: 624-3620
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Comments: -
Status: Advertised On Time

 02/26/2010 BANGOR, ROUTE 1A 015117.00 $701,000 to 
$797,000

Description: Intersection Reconstruction: Located 
on Route 1A in Bangor - Realignment of Main, 
Railroad and Summer Streets. 

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Advertised On Time

 04/07/2010 GREENE, ALLEN POND RD 017250.00 $11,600 to 
$14,000

Description: Safety Improvements:  Located on the 
Allen Pond Road.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -
Status: Advertised On Time

 04/14/2010 FRYEBURG, RTE 5, STRUT 015965.00 $94,000 to 
$112,000

Description: Culvert Replacement:  Located 0.02 of
a mile southerly of Oxford Street.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 04/07/2010 SABATTUS, ROUTE 132 & 126 017246.00 $101,000 to 
$120,000

Description: Intersection Improvements with Signal:
Located at the intersection of Route 132 and Route 
126.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -
Status: Advertised On Time

 04/14/2010 TURNER, ROUTE 4 AT ROUTE 219 012760.00 $222,000 to 
$250,000

Description: Intersection Improvements without a 
Signal: Located at the intersection of Route 4 and 
Route 219.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 LIMESTONE, ST RTE 89 017122.00 $32,300 to 
$38,600

Description: Highway Safety Improvements:  
Beginning at the Access Highway and extending 
northerly 0.24 of a mile. Replacement of Catch 
Basins and Drainage System on Route 89

Program Manager: Bradford Foley
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Phone: 624-3480
Comments: -
Status: Removed from Schedule

 AUGUSTA, US 201 017052.00 $795,000 to 
$946,000

Description: Highway Resurfacing:  Beginning at 
the Hallowell town line and extending northerly 1.02 
miles to the West Rotary.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Delayed

 05/12/2010 BIDDEFORD-ROUTE 9 TRAFFIC CALM 017355.00 $780,000 to 
$913,000

Description: Safety Improvements: Construct traffic 
calming devices (islands, speed tables, sidewalk and
crosswalks) to slow vehicular traffic in the vicinity of 
the University of New England.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -
Status: Advertised On Time

 05/19/2010 BRUNSWICK -MAINE ST AND MCKEEN 017284.00 $72,100 to 
$86,700

Description: Traffic Signals: Install a fully actuated 
traffic signal on mast arms, located at the 
intersection of Maine and McKeen Streets.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -
Status: Advertised On Time

 04/09/2010 RANGELEY VILLAGE , REST AREA 012526.00 $120,000 to 
$143,000

Description: Rest Area Improvements: Design and 
construct rest area facilities.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 08/25/2010 ROCKLAND, CROSSWALKS 017477.00 $70,000 to 
$80,100

Description: New Construction: Improve crosswalks
along Route 1 (Main Street), and rebuild and 
upgrade ramps.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Advertised Late

 06/21/2010 BANGOR, BROADWAY @ STATE 017319.00 $13,800 to 
$15,600

Description: Intelligent Transportation Systems:  
Installation of overhead video detection system for 
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an existing traffic signal,
located at the intersection of Broadway and State 
Street.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Advertised Late

 08/18/2010 FORT FAIRFIELD, US 1A 016843.00 $73,200 to 
$83,200

Description: Strut Replacement:  Located 1.05 
miles northerly of the Bell Road.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised Late

 08/18/2010 FORT FAIRFIELD, US 1A 016844.00 $106,000 to 
$127,000

Description: Strut Replacement:  Located 0.41 of a 
mile southerly of the Old East Limestone Road.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised Late

 AUBURN, MINOT AVE @ HOTEL RD 015668.00 $444,000 to 
$524,000

Description: Intersection Improvements with Signal:
Construction of opposing left turn lanes, located at 
the intersection of Minot Avenue and Hotel Road.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Delayed

 05/26/2010 DOVER-FOXCROFT - RTE 15 & 7 017290.00 $106,000 to 
$122,000

Description: Traffic Signals: Upgrade signals at the 
intersection of Route 15 and Route 7.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -
Status: Advertised On Time

 05/26/2010 DOVER-FOXCROFT-MILO ROAD 017597.00 $38,500 to 
$44,800

Description: Install dual 12 inch flashing beacons at
Pleasant Ri Lumber Company main entrance and 
two static advanced warning signs with traffic 
activated flashing yellow signal indications.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -
Status: Advertised On Time

 08/04/2010 YORK, BEECH RIDGE  & SO SIDE 017249.00 $97,000 to 
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Description: Intersection Improvements: Located at 
the intersection of the Beech Ridge and Southside 
Roads and Route 1.

$111,000

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -
Status: Advertised Late

 02/23/2010 BANGOR, OHIO STREET 014792.00 $559,000 to 
$653,000

Description: Heavy Resurfacing: Beginning at 
Griffin Street and extending 1.09 miles to the Blue 
Hill Road.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Advertised On Time

 BIDDEFORD, WASHINGTON STREET AT 
JEFFERSON STREET

017237.00 $0 to $0

Description: Flashing Beacon:  Located at the 
intersection of Washington Street and Jefferson 
Street.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -
Status: Removed from Schedule

 06/30/2010 SPRINGFIELD, BOTTLE LAKE RD 017544.00 $196,000 to 
$237,000

Description: Strut Replacement:  Located 0.03 of a 
mile southerly of the Lakeville town line.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised Late

 06/23/2010 AUBURN, HOTEL ROAD AT YOUNG'S CORNER 
ROAD

012740.00 $349,000 to 
$409,000

Description: Intersection Improvement without a 
Signal: Located at the intersection of Hotel Road and
Young's Corner Road.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 06/02/2010 DAMARISCOTTA -- RTE 1 B/BISCAY 017287.00 $57,400 to 
$66,600

Description: Intersection Improvements: Upgrade 
the traffic signal at the intersection of Route 1B and 
the Biscay Road.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -
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Status: Advertised On Time
 09/08/2010 ORLAND, US 1 &  SCHOOL HOUSE 017260.00 $156,000 to 

$182,000
Description: Intersection Improvements: Located at 
the intersection of Route 1 and School House Road.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -
Status: Advertised Late

 07/14/2010 WALDOBORO, US 1 & DEPOT ST 017252.00 $349,000 to 
$388,000

Description: Intersection Improvements: Located at 
the intersection of Route 1, Depot Street, and 
Jefferson Streets.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -
Status: Advertised Late

 06/16/2010 WINTHROP, US 202 017262.00 $215,000 to 
$256,000

Description: Signing: Beginning 0.09 of a mile 
southwest of the Stanley Road and extending 
northeasterly 0.80 of a mile to 0.13 of a mile 
northeast of the Pine Knoll Road.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -
Status: Advertised On Time

 08/18/2010 AUBURN UNION ST 017732.00 $199,000 to 
$236,000

Description: Auburn Union Street signal timing 
project

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -
Status: Advertised Late

 06/16/2010 AUBURN, US 202 017240.00 $11,500 to 
$13,500

Description: Flashing Beacon:  Located at the 
intersection of the Beech Hill Road and Washington 
Avenue.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -
Status: Advertised On Time

 06/30/2010 OAKFIELD, RIDGE ROAD 017124.00 $213,000 to 
$240,000

Description: Highway Safety Improvements:  
Beginning 0.03 of a mile northerly of School Street 
and extending northerly 0.07 of a mile. Replacement
of Catch Basins and Drainage system

Program Manager: Bradford Foley



Page 46 of 62

Actual 
Advertise

Date

Location/Title Project 
Identification 

No.

Estimated
Construction
 Cost Range

Phone: 624-3480
Comments: -
Status: Advertised On Time

 ORONO, BENNOCH ROAD 016524.00 $272,000 to 
$304,000

Description: Culvert Replacement: Beginning 0.04 
of a mile northerly Old Town town line and extending
0.11 of a mile.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Delayed

 WARREN, ST RTE 90 017253.00 $0 to $0

Description: Intersection Improvements without 
Signal: Located at the intersection of Route 90 and 
Western Road.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -
Status: Removed from Schedule

 AUBURN, COURT ST. @ TURNER ST. 016611.20 $142,000 to 
$171,000

Description: Construction of a slip lane for 0.09 of 
one mile to accomodate right turns from Court Street
onto Turner Street in Auburn.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Delayed

 10/27/2010 BREWER, WILSON @ PARKWAY SOUTH 017325.00 $148,000 to 
$173,000

Description: Safety Improvements: Traffic signal 
improvements, including new mast arm signal 
supports, controller cabinet with foundation, 
overhead video detection, and pedestrian 
countdown signal heads located at the intersection 
of Wilson Street and Parkway South.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -
Status: Advertised Late

 EUSTIS, ST RTE 27 014197.07 $140,000 to 
$162,000

Description: Construction of Scenic Overlook on 
Route 27.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Delayed

 WATERVILLE, 1ST RANGE,CHASE AV 015683.00 $92,000 to 
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Description: Intersection Improvement: Located at 
the intersection of Chase Avenue and First 
Rangeway. Locally Administered Project.

$107,000

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Delayed

 BANGOR, HOGAN ROAD 017320.00 $23,600 to 
$26,800

Description: Safety Improvements: Beginning at 
State Street and extending northerly 1.87 miles to 
Stillwater Avenue. Install new controller at State 
Street, and install 3,000 feet of signal interconnect 
wire from State Street to Mt. Hope Avenue.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Delayed

 06/16/2010 JAY, ST RTE 4 017255.00 $13,900 to 
$17,000

Description: Flashing Beacon: Located at the 
intersection of Routes 4/17 and the Old Jay Hill 
Road.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -
Status: Advertised On Time

 09/15/2010 OLD TOWN SIGNAL TIMING 017729.00 $74,100 to 
$88,300

Description: Signal timing project

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -
Status: Advertised Late

 09/15/2010 ORONO SIGNAL TIMING PROJECT 017727.00 $62,100 to 
$73,900

Description: Signal timing project

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -
Status: Advertised Late

 09/22/2010 RUMFORD, ROUTE 108 014407.00 $350,000 to 
$415,000

Description: Intersection Improvement: Located at 
Route 108 and Rumford Business Park.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised Late

 09/22/2010 RUMFORD, ROUTE 108 014408.00 $39,900 to 
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Description: Intersection Improvement: Located at 
Route 108 and the Wyman Hill Road.

$45,700

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised Late

 LEWISTON, LINCOLN & LOCUST ST. 016609.00 $151,000 to 
$175,000

Description: Safety Improvements at the 
intersection of Lincoln and Locust streets, including 
sight distance work and the addition of turn lanes.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Delayed

 GOULDSBORO, RTE 186 - PARKING 013847.00 $9,200 to 
$10,700

Description: Environmental Improvements:  
Improvements to the parking area and Interpretive 
signs.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Delayed

 07/21/2010 BIDDEFORD, MAIN ST. SIDEWALK 017329.00 $105,000 to 
$122,000

Description: Rehabilitation of existing sidewalk and 
construction of new sidewalk where necessary, 
beginning on the west side of Bridge #3418 and 
extending westerly to South Street. Project will 
include striping 4-foot-wide paved shoulders.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Advertised On Time

 MT DESERT, ROUTE 3 012786.00 $138,000 to 
$159,000

Description: Project will assess potential solutions 
and begin design of preferred solution to improve 
safety because of a failing retaining wall.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Delayed

 11/24/2010 BRUNSWICK, RTE 1 - TRUSS REPL. 017293.00 $84,900 to 
$98,900

Description: Signing: Replacement of aluminum 
overhead trusses statewide.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -
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Status: Advertised Late
 10/13/2010 BRUNSWICK, ROUTE 1 @ ROUTE 201 017264.00 $357,000 to 

$418,000
Description: Intersection Improvements with Signal:
Located at the intersection of Route 1 Southbound 
Off-ramp and Route 201. Construct a left turn lane 
for the southbound Off-ramp at Route 201. Signalize
intersection. 

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -
Status: Advertised Late

 DURHAM, ROUTE 9 017242.00 $8,800 to 
$10,200

Description: Flashing Beacon:  Located at the 
intersection of the Newell Brook, Plummers Mill and 
Swamp Roads.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -
Status: Removed from Schedule

 PORTLAND SIGNAL TIMING 017730.00 $267,000 to 
$302,000

Description: Signal timing project

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -
Status: Delayed

 10/13/2010 WATERVILLE-OAKLAND 017288.00 $1,660,000 to
$1,900,000

Description: Traffic Signals:  Interconnection and 
coordination of traffic signals on Kennedy Memorial 
Drive, Main Street, Elm Street, Silver Street, and 
Spring Street. 

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -
Status: Advertised On Time

 WISCASSET, INT. RTE 1 & RTE 27 017254.00 $121,000 to 
$138,000

Description: Safety Improvements: Located at the 
intersection of Routes 1 and 27.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -
Status: Removed from Schedule

 07/21/2010 HOLLIS, ROUTE 35 017263.00 $35,400 to 
$40,800

Description: Flashing Beacon:  Located at the 
intersection of the Cape Road and Route 35.

Program Manager: Stephen Landry
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Phone: 624-3620
Comments: -
Status: Advertised On Time

 FALMOUTH, ROUTE 88 SIDEWALK 017331.00 $84,700 to 
$96,300

Description: Sidewalk construction on the western 
side of Route 88: Beginning at Underwood Park and 
extending approximately 0.14 of a mile to the 
Johnson Road. The project will include a pedestrian 
crossing at Town Landing Road. 

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Delayed

 PORTLAND, I-295 RAMPS 010557.01 $781,000 to 
$933,000

Description: Highway Rehabilitation: Intersection 
and I-295 ramp improvements at Forest Avenue. 

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Delayed

Multimodal

Actual 
Advertise
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 10/06/2010 BASS HARBOR FENDER REPLACEMENT 017745.00 $535,000 to 
$627,000

Description: Complete replacements and upgrade 
of all rubber fender elements on the dolphins; wave 
fence replacements; tower dolphin concrete repairs; 
and a new generator to power bridges and terminal.

Program Manager: Norman Baker

Phone: 624-3420
Comments: Added to Schedule
Status: Advertised On Time

 09/29/2010 BEALS, SHIP 017892.00 $42,900 to 
$49,400

Description: Elimination of hazards and parking lot 
expansion

Program Manager: Norman Baker

Phone: 624-3420
Comments: Added to Schedule
Status: Advertised On Time

 09/01/2010 BRUNSWICK, RAIL LINE RECONSTR 015236.00 $2,340,000 to
$2,720,000

Description: The  reconstr. of the State track in 
Bruns. from the Pan Am owned rail line to Maine 
Str.; the rehab. of the Deepcut section of Pan Am rail
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line in Bruns; and the CE of the reconstruction of the
State Track in Brunswick.

Program Manager: Norman Baker

Phone: 624-3420
Comments: Added to Schedule
Status: Advertised On Time

 09/24/2010 BUCKSPORT, SHIP 017897.00 $50,000 to 
$57,200

Description: town dock pile installation and repair 
project

Program Manager: Norman Baker

Phone: 624-3420
Comments: Added to Schedule
Status: Advertised On Time

 06/09/2010 EASTPORT, TRANSLOAD FACILITY 017376.00 $4,120,000 to
$4,750,000

Description: Construction of a bulk cargo handling 
and conveyor system for the Port of Eastport at 
Estes Head.

Program Manager: Norman Baker

Phone: 624-3420
Comments: Added to Schedule
Status: Advertised On Time

 06/17/2010 ELLSWORTH /  BIG / SHIP 016006.21 $42,700 to 
$50,800

Description: New floats and gangway...   Part of Y-
8-D-1

Program Manager: Norman Baker

Phone: 624-3420
Comments: Added to Schedule
Status: Advertised On Time

 09/07/2010 MACHIASPORT, SHIP 017893.00 $112,000 to 
$126,000

Description: Expand existing channel and 
anchorage

Program Manager: Norman Baker

Phone: 624-3420
Comments: Added to Schedule
Status: Advertised On Time

 12/30/2009 MECHANIC FALLS SAFE ROUTES 016343.00 $16,500 to 
$19,000

Description: Safe Routes to School 
Bicycle/Pedestrian Improvements: School Zone 
lighting and raised crosswalks, possibly Duratherm 
Crosswalk in the vicinity of Elm Street School.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: Added to Schedule
Status: Advertised On Time

 07/14/2010 PORTLAND MEGA-BERTH 017812.00 $18,800 to 
$21,600
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Description: Preliminary Engineering for Megaberth
project in Portland. 

Program Manager: Norman Baker

Phone: 624-3420
Comments: Added to Schedule
Status: Advertised On Time

 11/12/2009 PORTLAND, GULF OF ME BULKHEAD 016003.00 $664,000 to 
$740,000

Description: Marine bulkhead replacement at the 
Gulf of Maine Research Institute in Portland.

Program Manager: Norman Baker

Phone: 624-3420
Comments: Added to Schedule
Status: Advertised On Time

 07/14/2010 PORTLAND, MEGA-BERTH 017832.00 $5,069,300 to
$5,810,000

Description: Construction of the Mega-Berth at the 
Ocean Gateway facility. Funding pending the June 
2010 bond vote.

Program Manager: Norman Baker

Phone: 624-3420
Comments: Added to Schedule
Status: Advertised On Time

 11/12/2009 PORTLAND, RESEARCH INST SHIP 014305.00 $365,000 to 
$439,000

Description: Maine Research Institute bulkhead 
replacement.

Program Manager: Norman Baker

Phone: 624-3420
Comments: Added to Schedule
Status: Advertised On Time

 10/06/2010 SACO, SHIP 017896.00 $70,300 to 
$81,900

Description: Camp Ellis pier public restroom and 
vessel pump out connection

Program Manager: Norman Baker

Phone: 624-3420
Comments: Added to Schedule
Status: Advertised On Time

 09/21/2010 SO PORTLAND SHIP 017751.60 $20,000 to 
$23,100

Description: SHIP PROJECT - BOAT RAMP 
PILINGS

Program Manager: Norman Baker

Phone: 624-3420
Comments: Added to Schedule
Status: Advertised On Time

 09/21/2010 SO PORTLAND SHIP 017751.00 $10,400 to 
$12,200

Description: SHIP PROJECT - BOAT RAMP 
PILINGS
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Program Manager: Norman Baker

Phone: 624-3420
Comments: Added to Schedule
Status: Advertised On Time

 02/10/2010 THOMASTON, ELLIOTT, 365019B 012971.00 $110,000 to 
$126,000

Description: Grade Crossing Improvement 
Program: Railroad Crossing #365019, located 0.05 
of a mile north of Water Street.

Program Manager: Norman Baker

Phone: 624-3420
Comments: Added to Schedule
Status: Advertised On Time

 02/10/2010 THOMASTON, GREEN STREET, 365017M 012972.00 $110,000 to 
$129,000

Description: Grade Crossing Improvement 
Program: Install new half-gates and signals at 
Railroad Crossing #365017, located 0.06 of a mile 
northerly of Water Street.

Program Manager: Norman Baker

Phone: 624-3420
Comments: Added to Schedule
Status: Advertised On Time

 10/27/2010 WESTBROOK-WINDHAM, MD RL RECON 017860.01 $2,791,400 to
$3,260,000

Description: Repairs and Improvements of the 
portion of the Moutain Division owned by the State.

Program Manager: Norman Baker

Phone: 624-3420
Comments: Added to Schedule
Status: Advertised On Time

 08/04/2010 WINTHROP, SAFE ROUTES 017523.00 $15,800 to 
$18,000

Description: New Construction: Two flashing yellow
lights on Main Street, to be located on either side of 
the Greenwood and Highland Avenue intersection, 
to improve safety for pedestrians in the vicinity of the
Winthrop Elementary School.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: Added to Schedule
Status: Advertised On Time

 02/10/2010 WOOLWICH, MEADOW ROAD MERR 015962.00 $102,000 to 
$121,000

Description: Grade Crossing Signal Installation and
Rehabilitation:  Install warning lights and gate at the 
Railway Crossing (#364963) on Meadow Road. 

Program Manager: Norman Baker

Phone: 624-3420
Comments: Added to Schedule
Status: Advertised On Time
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 10/01/2010 YORK, SHIP 017894.00 $130,600 to 
$148,000

Description: replace existing town pier with a larger 
structure

Program Manager: Norman Baker

Phone: 624-3420
Comments: Added to Schedule
Status: Advertised On Time

 01/20/2010 YARMOUTH, ROUTE 88 SIDEWALK 013125.00 $120,000 to 
$138,000

Description: Sidewalk Rehabilitation: Lafayette 
Street from Pleasant Street to Main Street, and on 
East Main Street from Main Street to Spring Street. 
New sidewalk Construction: Spring Street from East 
Main Street to Bayview Street.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 02/03/2010 GORHAM, PARK AND RIDE LOT 016154.00 $194,000 to 
$229,000

Description: Park and Ride Facility Improvements: 
Construction of park and ride lot, located adjacent to 
the Gorham Bypass. This project includes right-of-
way, paving and striping.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Advertised On Time

 06/17/2010 ELLSWORTH - BIG Y-8-D-1 016006.20 $50,300 to 
$57,400

Description: Construction of new floats and 
gangway. BIG grant Y-8-D-1. Locally administered 
Project.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Advertised Late

 07/21/2010 FRYEBURG SAFE ROUTES 016341.00 $33,400 to 
$38,800

Description: Safe Routes to School 
Bicycle/Pedestrian Improvements: Installation of 
Crosswalk Signal Lights on Route 302 in the vicinity 
of Molly-Ockett School.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -
Status: Advertised Late

 09/14/2010 HARPSWELL, DOLPHIN MARINE BIG 017559.00 $342,900 to 
$385,000

Description: BIG Tier II in Harpswell - Dolphin 
Marine
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Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Advertised Late

 02/03/2010 N. YARMOUTH SAFE ROUTES 016344.00 $28,100 to 
$33,200

Description: Safe Routes to School 
Bicycle/Pedestrian Improvements:   School Zone 
flashing lights at North  Yarmouth Memorial K-8 
school on Route 9 in North Yarmouth. Duratherm 
Crosswalks at two locations. One Pedestrian 
Activated Flashing Light.  

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -
Status: Advertised On Time

 02/24/2010 THOMASTON, MECHANIC, 365018U 012973.00 $40,900 to 
$49,500

Description: Grade Crossing Improvement 
Program: Investigate closing the at-grade Railroad 
Crossing (#365018), located approximately 0.03 of a
mile north of Eliot Street.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Advertised On Time

 09/21/2010 SCARBOROUGH SHIP 015078.00 $92,400 to 
$109,000

Description: Pier Construction. Locally 
Administered Project.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Advertised Late

 03/31/2010 WESTBROOK, SACO ST. SIDEWALK 013118.00 $41,700 to 
$49,400

Description: Construction of a 550-foot sidewalk 
from Eisenhower Drive to condominiums.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

 07/20/2010 STONINGTON - SHIP 017678.56 $12,400 to 
$14,100

Description: Stonington SHIP project

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Advertised Late

 07/20/2010 STONINGTON - SHIP 017678.00 $9,000 to 
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Description: SHIP - Colwell Ramp construction 
project

$10,400

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Advertised Late

 02/09/2010 UNITY, DOWNTOWN TO COLLEGE 010234.00 $494,000 to 
$562,000

Description: Bicycle/Pedestrian Facility 
Improvement: This project will design 0.50 of a mile 
of a shared-use path from the Unity College Campus
to downtown Unity. Locally Administered Project.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Advertised On Time

 ORONO-BICYCLE AND PEDESTRIAN 017600.00 $426,000 to 
$485,000

Description: Rehabilitate the existing bicycle and 
pedestrian facility within and abutting the Orono 
campus of the University of Maine; from the Orono 
campus, UMO to Orono; approximately 2.0 miles.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Delayed

 05/26/2010 PORTLAND, CBITD REPLACEMENT VS 017455.00 $3,270,000 to
$3,740,000

Description: American Recovery and Reinvestment
Act (ARRA) Ferry Boat Discretionary Grant funding 
for the purchase of a replacement ferry for the 
Casco Bay Island Transit District.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Advertised Late

 02/03/2010 YARMOUTH, SAFE ROUTES 016347.00 $56,900 to 
$66,100

Description: Safe Routes to School 
Bicycle/Pedestrian Improvements: Construct bicycle 
and pedestrian path from Oakwoods neighborhood 
to schools.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Advertised On Time

 ORONO, UMAINE, BIKE PED NEW 016134.00 $199,000 to 
$232,000

Description: Bicycle/Pedestrian Facility 
Improvement: New section of bicycle/pedestrian 
path, beginning at Stewart Commons on the UMaine
campus and extending for 0.85 of a mile to Park 
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Street. Locally administered Project.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Delayed

 PRESQUE ISLE, STATE, 051067W 012593.00 $99,000 to 
$112,000

Description: Grade Crossing Improvement 
Program: Montreal, Maine & Atlantic. Reconstruct 
the surface at the at-grade crossing# 051069 on 
State Street and located approximately 0.05 of a 
mile westerly of Route 1.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Removed from Schedule

 PRESQUE ISLE, STATE, 051067W 012593.10 $169,000 to 
$201,000

Description: Grade Crossing Improvement 
Program: Montreal, Maine & Atlantic. Install new 
half-gates and signals at the at-grade crossing# 
051067 on State Street and located approximately 
0.05 of a mile westerly of Route 1.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Removed from Schedule

 06/02/2010 LINCOLNVILLE ISLESBORO FENDERS 017634.00 $1,400,000 to
$1,630,000

Description: American Recovery and Reinvestment
Act (ARRA) Ferry Boat Discretionary Grant funding 
for the Lincolnville/ Islesboro ferry system fender 
replacement. Fiscal Year 2010.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Advertised On Time

 SANFORD SAFE ROUTE 08 016346.00 $42,100 to 
$50,100

Description: Safe Routes to School 
Bicycle/Pedestrian Improvements:  Bicycle lanes,  
pedestrian crossing signals, and bicycle racks.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Delayed

 WINTERPORT, ST RTE 69 008893.00 $117,000 to 
$143,000

Description: Highway Reconstruction: 
Highway/Railway crossing# 051234T on the 
Montreal, Maine & Atlantic Railway System and 
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located 0.50 of a mile west of Route 139.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Delayed

 ELLSWORTH, OAK & DAVIS ST. SW. 017481.00 $84,500 to 
$95,700

Description: New Construction: Sidewalk on Pond 
Avenue connecting to walkways of the new K-8 
school on Forest Avenue, a new sidewalk on Oak 
Street to Davis Street and from Davis Street to the 
Rail with Trail.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Delayed

 SACO-SIDEWALKS 017603.00 $74,500 to 
$87,500

Description: Sidewalks on Washington Street and 
school zone flashing lights. New sidewalks from 
Beach Street to Grant Street, in the vicinity of the 
Notre Dame de Lourdes and Fairfield Schools; 
approximately 0.40 of a mile.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Delayed

 SKOWHEGAN-BIKE/PED FACILITY 017605.00 $207,000 to 
$245,000

Description: Bicycle and Pedestrian Facility 
connecting the pedestrian bridge downtown, to the 
neighborhoods and recreational areas near the 
riverfront and Joyce Street; approximately 3,300 
feet. 

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Delayed

 09/24/2010 BRUNSWICK, SAFE ROUTES 016339.00 $63,200 to 
$76,500

Description: Safe Routes to School 
Bicycle/Pedestrian Improvements:  Construction of 
Sidwalks on Richards Drive, near Brunswick Junior 
High and Coffin Elementary School.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Advertised Late

 06/30/2010 TOPSHAM / SAFE ROUTES 017584.00 $61,600 to 
$73,400

Description: Pedestrian facility between the 
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Swinging Bridge and the Bridge Street Bridge.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Advertised On Time

 AUBURN, COURT ST. SIDEWALK 014857.20 $65,900 to 
$77,700

Description: Sidewalk Reconstruction: Located at 
the intersection of Court and Main Streets. Project to
include curb realignment, pedestrian refuge and 
upgraded electronics to assist pedestrians crossing 
Court and Main Streets.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Delayed

 11/24/2010 ELLSWORTH BIKE & PED TRAIL 009636.00 $894,000 to 
$1,015,000

Description: Bicycle/Pedestrian Facility 
Improvement:  This project will design and construct 
approximately 2.00 miles of shared-use path, a 
portion of the Downeast Trail, from Ellsworth Falls to
High Street.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Advertised Late

 KENNEBUNK, SIDEWALKS 017476.00 $101,000 to 
$117,000

Description: New Construction: Bicycle and 
pedestrian improvements in the West Kennebunk 
Village Area.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Delayed

 FRYEBURG, MTN DIV RAIL TRAIL 016130.00 $1,850,000 to
$2,190,000

Description: Bicyle/Pedestrian Facility 
Improvement:  Rail with Trail from the Visitors 
Center at the New Hampshire state line  to the 
intersection of Route 113 near Brownfield, including 
parking area(s).

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Delayed

 HOULTON, NEW SIDEWALKS 016135.00 $121,000 to 
$138,000

Description: Bicycle/Pedestrian Facility 
Improvement:  Houlton sidewalk improvements to 
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include four new sidewalks on North Street, Putnam 
Avenue, Columbia Street and Military Street. 

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Delayed

 07/23/2010 LEWISTON, PINE ST. SIDEWALK 014857.10 $79,900 to 
$90,200

Description: Sidewalk reconstruction on both sides 
of Pine Street, beginning at Webster Street and 
extending 0.45 of one mile to Sabattus Street.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Advertised On Time

 07/13/2010 WATERVILLE, MULTI-USE TRAIL 011839.00 $123,000 to 
$138,000

Description: Bicycle/Pedestrian Facility 
Improvement:  Located between Alfond Sports 
Complex along the Messalonskee Stream and local 
streets to the Two Cent Bridge. 

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Advertised On Time

 08/03/2010 BANGOR, DOWNEAST SCHOOL 017525.00 $58,200 to 
$70,100

Description: New Construction: Construction of 
sidewalks in the vicinity of the Down East School, to 
improve pedestrian safety.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Advertised On Time

 MILLINOCKET-BICYCLE/PEDESTRIAN 017601.00 $510,000 to 
$599,000

Description: Bicycle and Pedestrian Trail along the 
riverfront in downtown Millinocket; from 
neighborhood and school to downtown riverfront and
neighborhoods; approximately 0.8 of a mile.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Delayed

 07/24/2010 BANGOR, SW, UNION ST. 017479.00 $93,900 to 
$106,700

Description: Rehabilitation: Sidewalk behind 
existing granite curb on Union Street to improve 
pedestrian safety.

Program Manager: Norman Baker

Phone: 624-3420
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Comments: -
Status: Advertised On Time

 ROCKLAND SHIP 015076.00 $22,900 to 
$27,300

Description: New Construction: Float and Pile 
install.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Delayed

 BERWICK, SIDEWALKS 017465.00 $0 to $0

Description: New Construction: Sidewalks 
connecting Berwick Village Center 0.90 of a mile to 
Hussey Primary School on the Berwick and 
Blackberry Hill Roads.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Removed from Schedule

 OLD ORCHARD BEACH -SACO 013340.00 $2,320,000 to
$2,790,000

Description: Engineering and Construction of the 
Eastern Trail Bicycle and Pedestrian connection in 
Saco, Route 1, Thornton Academy to Milliken Mills 
Road in Old Orchard.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Delayed

 SACO, BAYVIEW ROAD SIDEWALK 013109.00 $321,000 to 
$361,000

Description: Construction of a sidewalk and 
shoulder on the north side of Bayview Road, 
beginning at the entrance road to Ferry Beach State 
Park and extending approximately 0.4 of one mile to 
Seaside Avenue (Route 9.)

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Delayed

 09/23/2010 BANGOR, DOWNEAST SCHOOL PHAS 2 017526.00 $146,000 to 
$176,000

Description: New Construction: Phase 2 of the 
Down East School sidewalk project, to increase 
pedestrian safety.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Advertised On Time

 WINSLOW-BIKE/PEDESTRIAN CONNEC 017604.00 $66,300 to 
$74,600
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Description: Safe Routes to School 
Bicycle/Pedestrian connection, from Danielson 
Street through Middle School complex to the 
superintendent's office abutting elementary school; 
also connects from Barton Street to elementary 
school complex; approximately 0.4 of a mile

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Delayed

 PORTLAND SAFE ROUTES 017585.00 $122,400 to 
$144,000

Description: Sidewalks and trail improvements in 
the vicinity of East End Elementary and Longfellow 
Elementary Schools. 

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Delayed
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 10/20/2010 SALE OF EXCESS RAP - REGION 4 018038.00 $0 to $0

Description: Sale of Excess RAP in Region 4.  The 
region has 5,400 cy of RAP at 219 Hogan Rd.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: Added to Schedule
Status: Advertised On Time


